

Meeting Notes 5th December 2016

Present DL/MC/CT

- 1 DL to inform PC this evening of the offer of £3K funding from Goodwood. Now done. Essentially PC agreed with proposal that we obtain quotes for SEA etc.
- 2 SEA. MC to contact Tom and Whaleback aka Richard Dollamore who works with MB. Plan to have them present their capabilities to us Dec 19/20. Invite MB to attend.
- 3 Scoping to be carried out by consultants.
- 4 Need to inform CDC we are proceeding
- 5 Keep Bungalow in site but only show site boundary ie no house plans.
- 6 Budget. £2K of grant left to apply for. Imogen has also put in £2K 2017/8 PC budget.

- 7 Draft Timetable
 - a. Meet with consultants before xmas
 - b. SEA complete mid Feb. Submit for reg 14. 6 weeks consultation.
 - c. Public consultation meeting mid March
 - d. [End April reg 15. 6 weeks consultation.
 - e. Mid June reg 16 submit for inspection.
 - f. Inspector 4-8 weeks
 - g. Referendum Sept.

- 8 Next meeting planned for Monday Dec 12.