

Neighbourhood Plan Meeting

7th February 2017

Present: DL/MC/CT/AH/GD/HP/DB/MB

Update

1. Two further consultants contacted re SEA prep. One declined and the second Barton Wilmore quoted a discounted cost of £6.5K plus probable additional studies.
2. Goodwood again requested to further contribute but after further consideration and consultations with Hadyn Morris, their retained consultant they declined to donate further.
3. Meeting was therefore unanimous in regrettably proceeding with the NP without the Halnaker Crossroads site and the road improvements as a specific scheme. This will though be referenced as the residents preferred choice of the next development site, for the time when Boxgrove be requested to offer up more housing.

Next steps

1. The draft plan will be sent to each of us for review next week with a plan for Maureen to submit for Reg 14 consultation during w/c 20 Feb. **Action MC**
2. Traffic calming policy to be included. May need to emphasis "place making" aspects rather than highway changes. **Action DL**
3. Revised timetable
 - a Submit reg 14 w/c Feb 20
 - b Public consultation meeting March 25
 - c Post consultation plan review April 11. CT to chair.
 - d End April submit Reg 15
 - e Mid-June submit Reg 16
 - f Inspector 6-8 weeks
 - g Referendum September.
 - h Need to review budget and Goodwood's £3K donation. **Action DL/MC**
 - i NB. DL away April 2-June 7

March 25 Public Consultation

1. BVH small hall booked from 9-3. How long should this be? 10-12 or 10-2pm. Comments please.
2. A4 information sheet will go out with next Bugle. This has been arranged and will be distributed around Feb 26. This will be an invite to the event but also an update since the last public meeting Jan 2016. The intention being that this will give residents an overview and sign post them to the website and the detail of the policies etc. The meeting therefore is for questions and comments rather than information gathering. Action DL to prepare for comment next week.
3. Will also prepare a message for the March Bugle as a reminder. **Action DL**
4. Next meeting March 13 to finalise details of public meeting, boards etc and who is doing what. BVH is not available so CT has kindly offered to hold this at his house, say 6pm? **Action CT**